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4 August 1971
Brad:

As per your request a meeting was set up | to
determine exactly where we are with respect to the| [Room. In
addition to Herb and me| * |
also were present.

In summary, it appears that] lessentially

did make the necessary corrections to the room by approximately

13 July. The delay from that time until the present probably can
be attributed to a failure on the part of [ ito provide additional
instructions. More specifically |has been waiting for
instructions regarding the placemen heat sensors which in

turn control pre-heat units located in the main air conditioning

system. This_mﬂmr_vaM%iven until this meeting,
during which the coast and obtained the
necessary guldance.

A second thing requested involved the sealing
off of several cabinets located in the room. Materials for this
were sent from the coast on Monday and should be received today,
Wednesday. With these two elements at hand, i.e., instructions
with respect to sensors and sealing materials, Herb stated that
he could complete the room and have it functional by the end of
this week. He further stated that he would be able to insure
72° air with a _relative humidity factor of 55%, these figures were
acceptable to |the Technical Officer in charge.

JOHN
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